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Cracking LPG Storage 2011 Rail Car Loading Rack 4th Possible severe corrosion pic 1 Moore Ronald A Completed

column from west end

635 KKD 4302012 Received email 6302012

approval from CCHMP on

430 2012 to extend the due

date for this itemto June 30

2012

Remove enough caulking and

concrete from column base to

permit measurementof existing

section thickness and structural

engineering evaluation

Consider recoating all other

similarcolumn bases at rail car

loading rack to mitigate further

environmental corrosion

Seismic The calking and concrete on this

and 15 similarcolumns have

been removed and Inspection

measured the thickness Civil

engineering is evaluating the

remaining thickness and then

Maintenance will repairas

needed

Reassigned from Erin Jolly to

Ron Moore on 1010 11

Status 28 12 Mark

CrowMXEW per Brian Scaief

This item has a due date of

215 2012 and the work will not

be completed by 215 2012 The

item was to remove the grout

cap around the support columns

in the LPG load rack inspect the

support columns and perform

engineering evaluation The

initial finding were reviewed and

evaluated to be low risk with no

immediate danger and the

loading rack could continue to

operate safely in their current

condition The engineering

review determined required

thickness of the metal columns

and made recommendations on

repairs Work has been

progressing on this item over

the last year but the amount of

time needed to deal with all the

inspection plans repair criteria

and drawings required for the

City permithave taken longer

than expected An EWO with

repair criteria has been

developed and the job is

currently being planned and

scheduled with our

Maintenance group

The following work have been

completed

1I niital inspeciton of the loading

rack support columns to

determine condition is complete
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and determined to be low risk

with no immediate danger

2Development of an inspeciton

plan and repair criteria for the

support columns is complete

3Produced detailed repair plan

and drawings by Civil engineer

complete with Civil wet stamp

4Obtained City of Richmond

Building permit

5Produced EWO 6241 All

signatures complete

Remaining work and path

forward

1Maintenance is currently

planning scheduling necessary

to perform work and identifying

a qualified contractor

2Complete all required field

repairs Work is expected to

start by the end of March 2012

at the latest

3Expected repair compleitons

date is June 30th

Seismic 636 Cracking LPG Storage 2011 Pump P_746A Missing anchor bolt nut pic 2 Install nut on anchor bolt Bolt on pump pedestal installed 2232011 Moore Ronald A Completed

Possible inadequate anchor bolt

thread engagement pic 3
Cracking LPG Storage 2011 Truck Loading Racks N Light Jolly Erin E Completed

Stanchion Island 1

637 Perform structural engineering 2152012

evaluation to determine if

amount of thread engagement

is adequate

Seismic The nuts were tightened by

Maintenance


